



July 30, 2021

Mrs. Patricia Van Gerpen
Executive Director
Public Utilities Commission
500 East Capitol Avenue
Pierre, SD 57501

RE: *In the Matter of the Application by Tatanka Ridge Wind, LLC for a Permit of a Wind Energy Facility in Deuel County, South Dakota – Order Granting Extension for Compliance with Condition 29 – EL19-026*

Bi-Monthly Update #7: July 16, 2021 – July 30, 2021

Dear Mrs. Van Gerpen:

Tatanka Ridge Wind, LLC (Tatanka Ridge Wind) respectfully submits this filing in compliance with the Order granting an extension to Condition 29 of the Facility Permit.

Condition 29:

Within 90 days after the Project's commercial operation date, Applicant shall submit a report to the Commission that provides the following information:

- a) as-built location of structures and facilities, including drawings clearly showing compliance with the setbacks required by state and local governments;
- b) the status of remedial activities for road damage, landowner property damage, crop damage, environmental damage, or any other damage resulting from Project construction activities; and
- c) a summary of known landowner complaints and Applicant's plan for resolving those complaints.

On April 16, 2021, the Commission granted Motion for Extension to Comply with Condition 29 until August 5, 2021. Applicant shall provide updates to Staff on a bi-monthly basis, to be provided on the Fifteenth and Thirtieth of each month.

Response to part a:

The site reclamation work is complete. The civil as-built work is in process. The as-built survey is anticipated in August 2021.

Response to part b:

The Contractor (Wanzek) finalized site reclamation at Tatanka Ridge. The contractor has demobilized from the site.

Road repairs are completed. The Townships and State have accepted the current road conditions. Deuel County is reviewing the site and is anticipated to provide sign-off by the end of July per our Road Use Agreement, dated November 20, 2020.

There is no known environmental damage or property damage due to construction.

Response to part c:

Tatanka Ridge Wind, LLC and the construction team have not identified any new issues this period with landowners and have resolved outstanding issues.

Please let me know if you have any additional questions (mark.croissant@avangrid.com).

Sincerely,

Mark Croissant

Mark Croissant
Senior Project Manager – Projects