Weekly Report No.: 20170706-12

Order HP14-002

DAPL WEEKLY COMPLIANCE MONITORING REPORT

| Start Date: | July 6, 2017 | End Date: | uly 12, 2017 |
|----------------|-------------------------|-------------------|--------------|
| Preparer: | Ryan Coleman | Title: Compli | ance Monitor |
| Administrative | Hours: 21 | Monitoring Hours: | 44 |
| I. Const | ruction Activities Sumi | mary | |
| Spread: | Spreads 4 & 5 | | |
| Comme | nts: | | |

All major dirt-work and grading activities associated with right-of-way clean-up/restoration are complete in South Dakota. The percent complete for punchlist items along Spreads 4, 5, and 6 are 96.6%, 99.5%, and 100%, respectively. Punchlist items remaining to be resolved/completed are under ongoing coordination and negotiation with DAPL and the landowners. The installation of cathodic protection remains at four mainline valve sites and is estimated to be complete by August 1, 2017. Please see Table 2 for details regarding the status of punchlist items completed/resolved. In accordance with the term of the Third-Party Monitoring Program, compliance monitoring is to terminate upon the completion of construction restoration activities per HP14-002, Permit Condition 16. As a result, this will be the final DAPL Weekly Compliance Monitoring Report generated for the project.

II. Compliance Monitoring Summary

Table 1: Compliance Summary

| | THIS WEEK | | | TO-DATE | | | | | | |
|--------|---------------|------------|--------------|----------------|-----------|---------------|------------|--------------|----------------|-----------|
| SPREAD | Communication | Acceptable | Problem Area | Non-Compliance | Violation | Communication | Acceptable | Problem Area | Non-Compliance | Violation |
| 4 | | 7 | | | | 18 | 142 | 1 | 4 | |
| | | | | | | | | | | |
| 5 | | | | | | 18 | 126 | 2 | 2 | |
| | | | | | | | | | | |
| 6 | | | | | | 8 | 57 | 1 | | |

III. Punchlist Progress

Table 2: Punchlist Progress Summary Through July 12, 2017

| Spread | No. of Punchlist Items | No. of Items Resolved | Percent Complete |
|--------|---------------------------|--------------------------|---------------------|
| 4 | 204 | 197 | 96.6% |
| 5 | 191 | 190 | 99.5% |
| 6 | 96 | 96 | 100% |
| Total | 487 | 445 | 98.4% |

IV. Problem Area, Non-Compliance, and Violation Tracking

A total of <u>0</u> problem areas were recorded during this reporting period (See Table 1).

A total of <u>0</u> non-compliance incidents were recorded during this reporting period (See Table 1).

A total of <u>0</u> violations were recorded during this reporting period (See Table 1).

V. Landowner Complaint Resolution Tracking

A total of <u>0</u> landowner complaints were recorded during this reporting period.

VI. Agency Correspondence Received

There were no agency correspondences received during this reporting period.