
From: Colgan Huber[
Sent: Thursday, June 18, 2009 8:59:20 AM
To: PUC Docket Filings
Subject: Existing Docket Filing
Auto forwarded by a Rule

Docket Number: TC09-030

Comments: Follow up information requested by PUC on ETC filing submitted 5/21/09.

- 1-1) Local Switching Support (LSS) as provided by West River Cooperative Telephone Company in Exhibit A was based on projected payments for 2008. The amount shown on USAC's website for Exhibit A included a true up from the year 2006 LSS from projected to actual. There is a 24 month lag to true up actual payments.
- 1-2) The Newell FTTH project was started in 2007 and was scheduled to have all cable plowed in 2007, with electronics to be installed in 2008. Inclement weather forced the crews to abandon construction in 2007, which moved cable plowing to 2008.

The Sorum FTTH project was started as planned in 2008. Approximately 100 miles of cable was plowed in 2008. Cable plowing has continued in 2009 and the project will be completed in 2010. The Sorum project was inadvertently left off the list of 2008 projects.

Colgan Huber, Director of Finance
Grand Electric / West River Coop. Telephone & Cable TV
801 Coleman Ave.
PO Box 39
Bison, SD 57620