
Project Name: 5662 345 kV Wilmarth - NRH 1
Total Length: 40 Miles
Est. Const. Start: 2/1/2027
Est. ISD: 12/1/2027
Project Name: 5662 345 kV Wilmarth - NRH 2
Total Length: 40 Miles
Est. Const. Start: 12/1/2027
Est. ISD: 12/15/2028
Project Name: North Rochester Sub Expansion
Est. Const. Start: 9/1/2027
Est. ISD: 11/1/2028
Project Name: Wilmarth Sub Expansion
Est. Const. Start: 5/1/2027
Est. ISD: 2/1/2028
Project Name: 5309 161 kV Reroute
Total Length: 20 Miles
Est. Const. Start: 1/1/2029
Est. ISD: 10/1/2029
Project Name: 0965 345 kV NRH - BGG
Total Length: 42 Miles
Est. Const. Start: 11/1/2029
Est. ISD: 3/15/2030
Minnesota Valley National Wildlife Refuge
Lakeville
Faribault
Rochester
Austin
Albert Lea
Winona
Minnesota
Minneapolis
Project Location
Xcel Energy
LRTP4 Project
5662 345 kV Wilmarth - NRH 1
5662 345 kV Wilmarth - NRH 2
5309 161 kV Reroute
0965 345 kV NRH - BGG
Wilmarth Sub Expansion
North Rochester Sub Expansion
0 7 14 Miles
N
Disclaimer: This information is believed to be correct, but is subject to change and carries no warranty.