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Introduction 

Basin Electric Power Cooperative (Basin Electric) submitted siting application Docket EL09-015 

to the South Dakota Public Utilities Commission (SD PUC) in July 2009.  SD PUC provided a 

stipulation for Docket EL09-015.   This document provides documentation to comply with terms 

and conditions presented in the stipulation associated with activities and actions required prior to 

construction.   

1.0 Condition 1  
The Applicant shall obtain all governmental permits which reasonably may be required by 

any township, county, state or federal agency or any other governmental unit for 

construction activity prior to engaging in the particular activity covered by that permit.  

Copies of any permits obtained by the Applicant shall be sent to the Commission. 

Applicable construction permits obtained by Basin Electric are provided as part of Volume I of the 

Appendix in this document.  Applicable permits are listed in Table 1.0-1; several are pending. All 

required permits will be obtained and provided to SD PUC prior to construction of the facilities 

covered under such permit. 

Table 1.0-1  
Permits and Approvals 

Federal/State/ 
Local Agency 

Permits/Approvals/ 
Consultations Status 

Federal Western Area Power 
Administration/Rural Utilities 
Service 

Approval through a Record of 
Decision on an Environmental 
Impact Statement 

Pending 

U.S. Army Corps of Engineers Nationwide 39 Permit Appendix A 

State South Dakota Department of 
Environment and Natural 
Resources 

National Pollution Discharge 
Elimination System General 
Permit for Stormwater 
Discharges from Construction 
Activities 

Appendix B 

South Dakota Department of 
Environment and Natural 
Resources 

Water Appropriation for non-
irrigation uses 

Appendix C 

South Dakota Department of 
Environment and Natural 
Resources 

PSD Permit to Construct Pending 

Local Brookings County Driveway and Approach Permits Appendix D 

Brookings County Building Permits Appendix D 
Sherman, Richland, Alton and 
Lake Hendricks Townships 

Agreements for Use and 
Restoration of Haul Road 

Appendix E 
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2.0 Condition 9 
Basin Electric shall inform the Commission of its intent to start construction on the Deer 

Creek Station Project 30 days prior to the commencement of construction. 

Basin Electric submitted a notice of intent to start construction 30 days prior to the 

commencement of construction in a separate submittal. 

3.0 Condition 10 
Prior to the start of each phase of construction, Basin Electric shall file maps with the 

Commission depicting the final pre-construction general arrangement of the energy 

conversion facility, wells and plan and profile drawings of the water pipeline and 

transmission line. 

A map depicting the final pre-construction general arrangement of the energy conversion facility 

is provided in Volume II Appendix J. Maps depicting the final pre-construction plan and profiles of 

the water pipeline and wells are provided as Volume II Appendix K.  Plan and profile drawings for 

the electric transmission line will be provided prior to the construction of this project component in 

spring of 2011. 

4.0 Condition 12 
Not later than one month prior to commencement of construction, Basin Electric shall 

commence contacts with state, county and municipal emergency response, law 

enforcement and highway, road and other infrastructure management agencies serving 

the Project area in order to educate such agencies concerning the planned construction 

schedule and the measures that such agencies should begin taking to prepare for 

construction impacts and the commencement of Project operations. 

Basin Electric has met with state, county and municipal emergency response, law enforcement 

and highway, road and other infrastructure management agencies concerning the planned 

construction schedule and the measures that such agencies should be taking to prepare for 

construction impacts and the commencement of Project operations.  Documentation of the 

contact and meetings is provided in Appendix F. These meetings will be on-going during the 

construction and operation phases of the Project. 

5.0 Condition 13  
Basin Electric shall conduct a pre-construction conference prior to commencement of any 

construction, which shall include a Basin Electric representative, its construction 

supervisor and a representative of the Commission Staff to ensure that Basin Electric fully 

understands the conditions set forth in the Order. 

Basin Electric has scheduled a pre-construction conference for June 24, 2010 with 
representatives of the Commission Staff and construction supervision. 
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6.0 Condition 14 
The Applicant shall provide each landowner on whose property the Project is to be 

constructed with the following information: a) A copy of the Commission Order; b) 

Detailed safety information describing reasonable safety precautions for existing activities 

on or near Project facilities; known activities or uses that are presently prohibited near 

Project facilities;  and other potential dangers or limitations near Pipeline facilities; c) 

Construction/maintenance damage compensation policies and procedures; d) The 

Commission's address, web site and phone number; e) Contact person with Basin Electric 

including name and phone number; f) An explanation regarding trenching and topsoil and 

subsoil/rock removal, segregation and restoration methods. 

Basin Electric has mailed notification letters to each landowner on whose property the Project is 

to be constructed.  A copy of the notification letter, the mailing list for the notification letters, and 

certification of mailings are provided in Appendix G. 

7.0 Condition 27 
Basin Electric shall use appropriate preventative measures to prevent damage to paved 

roads and to remove excess soil or mud from such roadways.  Before commencing 

construction, the Applicant shall furnish an indemnity bond in the amount of $800,000 to 

comply with the requirements of SDCL 49-41B-38.  Such bond shall be issued in favor of, 

and for the benefit of, all such townships, counties and other governmental entities whose 

property is crossed by the transmission facilities.  The bond shall remain in effect until 

released by the Commission, which release shall not be unreasonably denied following 

completion of the construction and repair period.  Basin Electric shall give the notice of 

the existence and amount of these bonds to all counties, townships and other 

governmental entities whose property is crossed by the transmission facilities. 

Basin Electric has furnished and issued an indemnity bond in the amount of $800,000 to comply 

with the requirements of SDCL 49-41B-38.  Basin Electric has provided notice of the existence 

and amount of the bond to all counties, townships and other governmental entities whose 

property is crossed by the transmission facilities.  These entities include Brookings County, Deuel 

County, Scandinavia Township, Sherman Township, Alton Township, Richland Township, Lake 

Hendricks Township, and South Dakota Department of Transportation. A copy of the bond and 

notice is provided in Appendix H. 

8.0 Condition 29 
Basin Electric shall, prior to any construction, file with the Commission a list identifying 

private and new access roads that will be used during construction and description of 

methods to be used by Basin Electric to reclaim those roads. 

A list of all private and new access roads that will be used during construction and description of 

methods used by Basin Electric to reclaim those roads is provided in Appendix I. 
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