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November 22, 2024• 

Attn: Patricia Van Gerpen, Exec. Director 
VIA FILING SERVICE: patty.vang·erpen(fi),state.sd.us 
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EMAIL 

aaron@mayadam.net 

RE: In the Matter of the Application by North Bend Wind Project, LLC for a Permit to 
Construct and Operate the North Bend Wind Project in Hyde County and Hughes 
County, South Dakota - PUC Docket: EL21-01s 
MAGT File: 7900 

Dear Ms. Van Gerpen: 

I write today regarding the Aircraft Detection Lighting System ("ADLS") for the North Bend Wind 
Project. This letter continues the Project's commitment to provide biweekly progress updates in the 
docket until such time as sensor control of the turbine lights is established. 

I am pleased to report that the lighting system firmware fix referred to in previous updates has 
successfully addressed the underlying issues with the Project's FAA lighting. ADLS sensor control is 
now fully operational on sixty-five lights. Six of the Project's turbine lights are still operating in 
default mode. Four will require technicians to power cycle the FAA light's communication card inside 
the turbine before the new firmware update can be deployed. The other two lights have already 
received firmware updates, but will require addressing component faults before the lights can be 
controlled by the ADLS. Those component issues are not related to the ADLS system and are being 
addressed under warranty by the light manufacturer. 

Weather permitting, the Project expects to complete work by mid-December. The Project will make a 
final update in the docket shortly after confirming successful deployment of the firmware to the 
remaining turbines. While Engie's contractor will continue to fine-tune the ADLS radar's response for 
several months, the ADLS system is currently operating reliably and communicating successfully. 

Please file this letter into the docket pursuant to Condition 35. As always, thank you for your courtesies 
in this matter_ 

Very truly yours, 

MAY, ADAM, GERDES & THOMPSON LLP 

/_/d 
AARON P. SCHEIBE 
APS I jrw 

CC/att: EL21-018 Service List 
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