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Amounts in dollars 2024 2025 2026 2027 2024 2025 2026 2024 2025 2026
Actuals Mixed Forecast Forecast Mixed Forecast Forecast Mixed Forecast Forecast

Line No:
1 Line 0795 Avon to Brockway Tap 69kV Rebuild 19,509                  24,640                  -                         -                         19,116              22,057              21,368                  393                  2,583                    (21,368)                 
2 Line 0795 St. John’s to Watab River69kV Rebuild 2,507                     24,359                  28,702                  28,426                  2,337                12,266              14,546                  170                  12,094                  14,156                  
3 Bayfield Loop 257,320                246,045                -                         -                         259,877           243,684            236,451                (2,557)             2,361                    (236,451)              
4 Brookings - 2nd Circuit - Stay in Rider 91,670                  285,856                385,632                386,820                142,537           398,692            485,471                (50,867)           (112,836)              (99,840)                 
5 Brookings - 2nd Circuit - Roll into Base 2024 HTY 33,298                  76,296                  -                         -                         -                    -                     -                        33,298            76,296                  -                        
6 Canisota Juntion - Salem - Stay in Rider 645                        2,182                     11,526                  23,582                  31,808              51,228              53,055                  (31,163)           (49,046)                 (41,528)                 
7 Canisota Junction - Salem - Roll into Base 2024HTY 31,721                  58,779                  -                         -                         -                    -                     -                        31,721            58,779                  -                        
8 Eau Claire 345kV - Stay in Rider 20,449                  64,653                  72,412                  73,420                  191,316            187,932                20,449            (126,662)              (115,520)              
9 Eau Claire 345kV - Roll into Base 2024HTY 160,835                155,255                -                         -                         -                    -                     -                        160,835          155,255                -                        

10 Huntley-South Bend 161kV 16,182                  154,396                202,898                201,680                8,734                107,499            173,327                7,448              46,897                  29,571                  
11 Line 0708 Rebuild str 78-476 Eagle Lake-WAT 2,292                     1,332                     10,404                  23,912                  5,981                10,231              10,637                  (3,689)             (8,899)                   (233)                      
12 Line 0714 Watonwan - Madelia (muni) Rebuild 5,292                     52,101                  79,827                  79,112                  3,659                12,476              34,781                  1,633              39,626                  45,046                  
13 Line 0717/0771 Thru Flow Mitigation 4,888                     27,086                  38,647                  38,276                  4,588                10,363              19,422                  300                  16,723                  19,225                  
14 Line 0723 Bird Island to Atwater 69kV Rebuild - Stay in Rider 1,645                     2,485                     20,858                  36,206                  48,958              47,821              47,276                  (47,312)           (45,336)                 (26,418)                 
15 Line 0723 Bird Island to Atwater 69kV Rebuild - Roll into Base 2024HTY 48,963                  50,296                  -                         -                         -                    -                     -                        48,963            50,296                  -                        
16 Line 0726 Pipestone-Rock River-Woostock Rebuild - Stay in Rider 5,143                     8,723                     37,904                  59,602                  133,122           161,771            183,543                (127,979)        (153,048)              (145,639)              
17 Line 0726 Pipestone-Rock River-Woostock Rebuild - Roll into base 2024HTY 128,066                130,043                -                         -                         -                    -                     -                        128,066          130,043                -                        
18 Line 0736 AHI-LCR 69kV REBLD 12,554                  33,428                  95,500                  121,697                12,448              42,725              53,989                  106                  (9,296)                   41,512                  
19 Line 0741 Big Swan - Atwater Rebuild 447                        605                        635                        2,395                     441                   490                    499                        6                      115                        136                        
20 Line 0749 Waseca to ITC Tap Rebuild 5,630                     25,253                  31,829                  31,521                  5,150                24,605              30,215                  479                  649                        1,614                    
21 Line 0754 Linn Street - Becker Rebuild 54,060                  52,605                  -                         -                         54,337              51,633              50,101                  (277)                972                        (50,101)                 
22 Line 0761 Lake City to Zumbrota 69kV Rebuild 62,083                  63,520                  -                         -                         60,718              62,733              60,753                  1,366              787                        (60,753)                 
23 Line 0782 Westgate - Gleason Lake Rebuild 7,253                     9,937                     48,556                  94,718                  7,351                26,449              67,073                  (98)                   (16,512)                 (18,517)                 
24 Line 0790 Dassel to Cokato 69kV Rebuild 149,679                155,102                -                         -                         150,210           155,721            151,060                (532)                (620)                      (151,060)              
25 Line 0794 Black Oak to Douglas County 69kV Rebuild 27,855                  26,928                  -                         -                         28,096              26,682              25,887                  (241)                247                        (25,887)                 
26 Line 0795 Freeport to West St. Cloud 69 kV Rebuild - New 2023 Segments 43,993                  61,989                  -                         -                         43,571              57,184              63,824                  422                  4,805                    (63,824)                 
27 Line 0822 STR 107-EPR Rebuild 12,006                  40,194                  -                         -                         9,987                35,867              39,318                  2,019              4,328                    (39,318)                 
28 Line 0859 Inver Hills (str. 16) - Chemolite Rebuild 4,971                     5,826                     16,657                  46,952                  5,099                6,218                 7,317                    (128)                (392)                      9,340                    
29 Line 5401 Maple Lake to Wakefield 69kV Rebuild 30,259                  29,303                  -                         -                         30,521              29,032              28,207                  (261)                271                        (28,207)                 
30 Long Lake-Baytown Line Uprate 24,476                  23,314                  -                         -                         24,894              23,636              22,931                  (418)                (322)                      (22,931)                 
31 LRTP2 - Alexandria - Big Oaks -                         5,188                     23,497                  45,183                  -                    7,816                 31,805                  -                   (2,628)                   (8,308)                   
32 LRTP4 - Wilmarth - North Rochester - Tremval -                         2,440                     15,005                  90,776                  -                    4,892                 26,269                  -                   (2,452)                   (11,265)                 
33 LRTP5 - Tremval - Eau Claire - Jump River -                         2,815                     13,270                  50,364                  -                    4,101                 19,343                  -                   (1,286)                   (6,073)                   
34 LRTP6 - Tremval - Rocky Run – Columbia -                         1,031                     2,697                     16,454                  -                    594                    2,569                    -                   437                        128                        
35 Line 0732 Black Oak to Elrosa 69kV Rebuild 44                          1,185                     7,009                     43,695                  19                      538                    4,107                    26                    647                        2,902                    
36 Line 0982 Crandall to Lake Crystal 345kV Rebuild 673                        1,939                     2,881                     7,932                     641                   13,260              119,034                32                    (11,321)                 (116,152)              
37 Line 0986/0987 Major Line Rebuild Double Circuit 569                        12,464                  41,628                  84,891                  -                    -                     -                        569                  12,464                  41,628                  
38 Projects 1,266,977             1,919,596             1,187,973             1,587,614             1,094,200        1,843,576         2,272,109            172,778          76,020                  (1,084,136)           
39 MISO RECB Sch.26/26a (793,510)               (376,793)               (8,746)                   1,079,356             (1,281,484)       (809,380)           (187,710)              487,974          432,588                178,964                
40 TCR True-up Carryover 629,115                679,980                1,296,674             976                        603,879           (43,045)             (4,591)                   25,236            723,025                1,301,265            
41 Revenue Requirement (RR) 1,102,582            2,222,784            2,475,901            2,667,946            416,594           991,151            2,079,808            685,988          1,231,633            396,093                
42 Revenue Collections (RC) 464,533                1,001,666             2,475,901             1,587,614             459,787           991,151            2,079,808            4,747              10,515                  396,093                
43 Monthly RR - RC -                         -                         -                         -                         -                    -                     -                        -                   -                        -                        
44 Balance (Cumulative RR - RC) 638,048                1,221,118             0                            1,080,332             (43,193)            0                         (0)                           681,241          1,221,118            0                            
45 Current Month Carrying Charge (CC) -                         -                         -                         -                         -                    -                     -                        -                   -                        -                        
46 Cumulative CC 41,932                  75,556                  976                        46,356                  148                   (4,591)               (587)                      41,784            80,147                  1,563                    
47 Balance (RR - RC + Cumulative CC) 679,980                1,296,674             976                        1,126,688             (43,045)            (4,591)               (587)                      723,025          1,301,265            1,563                    
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