## BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF SOUTH DAKOTA

IN THE MATTER OF THE APPLICATION BY TATANKA RIDGE WIND, LLC FOR A PERMIT OF A WIND ENERGY FACILITY IN DEUEL COUNTY, SOUTH DAKOTA

## EL19-026

## MOTION FOR EXTENSION

COMES NOW, the Applicant, by and through its attorney for an Order Extending the time to comply with Condition 29 until August 5, 2021. In support of its Motion, the Applicant states as follows:

Condition 29 states as follows:

Within 90 days after the Project's commercial operation date, Applicant shall submit a report to the Commission that provides the following information:

a) as-built location of structures and facilities, including drawings clearly showing compliance with the setbacks required by state and local governments;

b) the status of remedial activities for road damage, landowner property damage, crop damage, environmental damage, or any other damage resulting from Project construction activities; and

c) a summary of known landowner complaints and Applicant's plan for resolving those complaints.

Applicant's applicable date of COD was 1/5/2021, so Condition 29 would need to be met by 4/5/21. This project has overlaid the calendar and the seasons in a manner that made Condition 29 unworkable. It has been winter and the construction site is shut down until late April. The civil restoration work has not started yet, it will begin at that time. Additionally, the civil asbuilts would not ordinarily be completed until July or August, after the restoration work is completed. It takes some time and effort for those as-built drawings to be created from the survey data.

Applicant seeks an extension on this condition until 8/5/21 to allow for site restoration and documentation to include in this submittal.

Dated this  $\frac{5}{2}$  day of March, 2021.

MAY, ADAM, GERDES & THOMPSON LLP

inter

BRETT KOENECKE 503 S Pierre St PO Box 160 Pierre SD 57501 (605) 224-8803 Fax: (605) 224-6289 brett@mayadam.net