

Turbine ID	300 MW AS FILED	200 MW CURRENT	100 MW POTENTIAL DEFERMENT	EXPLANATION OF TURBINE STATUS CHANGE
94	Primary	Alternate		Easement agreement requires amendment prior to March 2020 (easement expiration date); Relegated as alternate turbine for 200 MW site plan due to possibility of easement expiration
97	Primary	Alternate		Adjacent easement agreement requires amendment prior to March 2020 (easement expiration date); Relegated as alternate turbine for 200 MW site plan due to possibility of easement expiration (shared access road with turbine #94)
103	Primary	Alternate		Constructability concerns related to proximity to cultural resources; Relegated as alternate turbine for 200 MW site plan
113	Primary	Alternate		Constructability concerns related to proximity to cultural resources; Relegated as alternate turbine for 200 MW site plan
129	Alternate	Primary		Alternate turbine upon filing application due to pending approval of easement agreement; Assigned as primary turbine for 200 MW site plan now that landowner has executed easement agreement
134	Primary	Alternate		Nearby homeowner concerned with turbine proximity and ability to sell home; Relegated as alternate turbine for 200 MW site plan
Alt1	Potential Alternate			Potential additional alternate upon 300 MW site plan filing; Turbine location to be dropped from all considerations moving forward
Alt2	Potential Alternate	Primary		Potential additional alternate upon 300 MW site plan filing; Assigned as primary turbine for 200 MW site plan now that landowner has executed easement agreement
Alt5	Potential Alternate	Primary		Potential additional alternate upon 300 MW site plan filing; Assigned as primary turbine for 200 MW site plan now that landowner has executed easement agreement
Alt6	Potential Alternate*	Alt		Potential additional alternate upon 300 MW site plan filing; Provides flexibility as alternate for 200 MW site plan
Alt7	Potential Alternate			Potential additional alternate upon 300 MW site plan filing; Turbine location to be dropped from all considerations moving forward
Alt8	Potential Alternate		Primary	Potential additional alternate upon 300 MW site plan filing; Assigned as primary turbine for 100 MW site plan (pending interconnection study results)
Alt9	Potential Alternate		Primary	Potential additional alternate upon 300 MW site plan filing; Assigned as primary turbine for 100 MW site plan (pending interconnection study results)
Alt10	Potential Alternate			Potential additional alternate upon 300 MW site plan filing; Turbine location to be dropped from all considerations moving forward