

PROPOSAL SUMMARY		High Voltage	Probst	Difference
Section I	Pole Units	\$513,120	\$392,284	\$120,836
Section II	Structure Assembly Units	367,320	190,307	177,013
Section III	Conductor and Overhead Shield Wire Assembly Units	516,170	504,868	11,303
Section IV	Guy Assembly Units	34,590	19,065	15,525
Section V	Anchor Assembly Units	38,700	29,279	9,421
Section VI	Ground Wire Assembly Units	37,920	55,154	(17,234)
Section VII	Miscellaneous Units	314,046	275,816	38,230
Section VIII	Line Retirement Units	192,200	76,180	116,020
Section IX	Foundation Units	57,900	83,317	(25,417)
-	Total	2,071,966	1,626,269	445,697

Addition	ROW Clean up (Disposing Spoils and returning ground to grade)	Included	525,739	
Addition	Laydown yard maintenance	Included	10,007	
-	Total	\$2,071,966	\$2,162,015	-\$90,049