

March 26, 2007

Patricia Van Gerpen  
Executive Director  
South Dakota Public Utilities Commission  
500 East Capitol Avenue  
Pierre, SD 57501

RE: Status of Build Commitments TC 03-193

Dear Ms. Van Gerpen:

In accordance with condition number eight of the Order designating RCC Minnesota, Inc. (RCC) and Wireless Alliance, L.L.C. (WALLC) as Eligible Telecommunications Carriers, we are hereby reporting on the status of the four cell site commitments to be built within one year of receipt of high cost support for the entirety of our designated areas. RCC and WALLC became eligible for high cost support for their entire designated areas in November 2005 with actual receipt of support in February 2006.

Two of the sites were to be located in RCC's licensed area near the towns of Willow Lake and Toronto. Both of these sites are complete with the Toronto site being turned up for service in January 2007 and the Willow Lake site turned up in February 2007.

The other two sites were to be in WALLC's licensed area near the towns of Lyons and Baltic. In our September 7, 2006 supplemental filing, we provided explanation to the Commission that due to the fact that RCC and WALLC were designated as separate ETCs, that there was not sufficient USF support to construct two sites in the WALLC area. In discussions with Staff, RCC added an additional site in the RCC area (Sisseton DT site) to replace the Baltic commitment as documented in our letter to Staff dated February 27, 2006. The Sisseton DT site was turned up for service on March 12, 2007. The Lyons site was turned up for service on March 23, 2007.

This concludes our reporting requirements as outlined under condition number eight.

Sincerely,

*Steve Otto*

Steve Otto  
USF Program Manager  
Rural Cellular Corporation  
(320) 808-2479

cc: Harlan Best at harlan.best@state.sd.us  
Karen Cremer at karen.cremer@state.sd.us  
Talbot Wiczorek