

Docket Number: TC26-029
Subject Matter: First Data Request
Request to: Clarity Telecom, LLC
Request from: South Dakota Public Utilities Commission Staff
Date of Request: July 15, 2026
Responses Due: July 29, 2026

Redacted Public Version

1-1) Clarity notes on Exhibit A – ILEC that 2025 [REDACTED]

Response: [REDACTED]

1-2) Clarity notes on Exhibit A – ILEC that it “will review the build plans for 2026 in order to address the milestone obligation of 504 by the end of 2026”. What are Clarity’s current plans to meet this obligation? How many of the 504 deployments does Clarity currently have completed?

[REDACTED]

The Design and Engineering team is reviewing other areas and the funded locations to identify additional locations for buildout in 2026. They are also reviewing the funded locations to determine which locations are on shared properties with multiple outbuildings, to ensure we are properly recording those against our obligations.

1-3) Refer to the map provided on Exhibit B – ILEC.

a. This map appears to be distorted and blurry. Provide a clear map that isn’t distorted.

Response: Please see attached, confidential original map created by JSI. (Confidential filing).

Response: [REDACTED]

c. Provide an update on the buildout that is happening in the “Grants Awarded to Other Providers” section of the map, including an update on the edge areas identified in prior dockets.

Response: [REDACTED]

- d. Confirm that the area identified as “2025 Buildout” has been completed. Also, provide a description of what is left to be completed for the “2026 Buildout”.

Response:

