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1.0 EXECUTIVE SUMMARY 

Project construction began on May 16, 2016. There are three construction spreads that cross the state, 
Spreads 4, 5, and 6 all of which proceed from the northwest point of the spread in a southeast direction 
(north to south). Construction on Spread 4 commences in Lake County and continues to the Iowa State 
line; Spread 5 begins in Faulk County and continues to Lake County. Spread 6 begins in Emmons 
County, North Dakota and continues to Faulk County. All of the right-of-way has been acquired in South 
Dakota. Crews continue grading and stringing pipe along Spread 6 in preparation for mainline welding, 
coating, and ditching. Tie-ins along Spreads 4 and 5 are ongoing and final clean-up and restoration 
activities continue to progress. Clearing/mowing along Spread 4 is near completion. To date, 
approximately 13.5% of the pipe within South Dakota has been lowered in/backfilled. 

2.0 LAND ACQUISITION STATUS 
2.1 Finalization of Route 

No updates for this quarterly repo11ing period. 

2.2 Pipe & Contractor Yard Acquisition 

As previously reported, Dakota Access has not acquired any pipe or contractor yards, these have 
been and are being acquired by the pipe vendor or the contractor as needed. There continue to be 
two (2) pipe yards and three (3) contractor yards. 

2.3 Pipeline ROW Acquisition 

The current percentage of acquired easements in South Dakota is l 00%. 

2.4 Pump Station Acquisition 

There is one pump station within in South Dakota, located in Spink County. This pump station site 
has been purchased and permitted. 

3.0 NON - ENVIRONMENTAL PERMITTING STATUS 
3.1 County & Township Roads 

I 00% of permits for crossing township and county roads have been acquired and haul road 
agreements are in place. 

3.1.1 State Roads 

I 00% of permits for crossing state highways are in place and I 00% of driveway approach 
permits have been applied for and received. 

3.1.2 Railroads 

l 00% of railroad crossing permits have been received. 

3.1.3 Other 

All non-environmental permits are in place in South Dakota. 

3.2 Pump Stations 

All permits required for the Spink County pump station construction have been received. 

4.0 ENVIRONMENTAL PERMITTING STATUS 

Dakota Access has applied for all environmental federal and state environmental permits required for 
Project construction in South Dakota. Environmental Inspectors have been retained and inspectors are 
evaluating construction activities throughout the project in an effort to maintain compliance with permits 
and regulatory commitments. 
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4.1 Federal Permits 

All identified federal permits will be received by Dakota Access before construction will reach 
any of the federal jurisdictional areas. The final federal permit nearing completion is the U.S. 
Army Corps of Engineers Nationwide permit 12 verification for pre-construction notifications 
at 12 discrete locations. 

4.2 State Permits 

Dakota Access has applied for and received all necessary state environmental permits to begin 
construction in South Dakota, which have been provided to the PUC (See Appendix A for 
summary of permit correspondence with the South Dakota Department of Environment and 
Natural Resources [DENR]). Statuses on state permits are below: 

• South Dakota DENR Temporary Pennit to Use Public Waters for pipeline 
construction- permits received on February 18, 2016 

• South Dakota DENR Temporary Discharges for the horizontal directional drill 
(HDD) hydrostatic test water- permits received on April 27, 2016 

• South Dakota DENR Ground Water Quality Program- Oil Spill Response Plan to be 
filed with DENR prior to operation 

• South Dakota State Historical Society - Consultation with State Historic Preservation 
Office (SHPO) in accordance with South Dakota Codified Law l-19A-11.l. 
ConcmTence on findings and recommendations received from SHPO in a letter dated 
September 8, 2015 

5.0 CONSTRUCTION STATUS 
5.1 Pipe Offloading 

All line pipe has been delivered to the vendor's pipe yards. 

5.2 Pipeline 

Pipeline construction commenced on May 16, 2016. Below is a summary of the construction 
progress by spread. 

Summary of Dakota Access Pipeline Construction Progress by Spread within South 
Dakota Through June 30, 2016 

Construction Activity Percent(%) Complete 

Spread 4 Spread 5 Spread 6 

Clearing 94.42 74.02 29.72 

Grading 74.76 63.77 20.70 

Ditching 31.52 21.18 0 

Stringing 60.26 50.19 0.51 

Bend/Set Up 49.51 42.06 0 

Mainline Welding 40.72 34.59 0 

Coating 36.83 29.64 0 
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Summary of Dakota Access Pipeline Construction Progress by Spread within South 
Dakota Throu2h June 30, 2016 

Lowering-In/Backfi 11 25.51 15.99 0 

Clean-Up 0 0 0 

Hydrotest 0 0 0 

Final Tie-In 0 0 0 

5.3 Pump Station 

Construction on the pump station began the week of May 23, 2016. The construction of the 
pump station is 15% complete. 

5.4 Environmental Control Activities 

Installation of erosion control measures commenced along with initial soil disturbing 
activities. The environmental inspection team documents the installation and maintenance of 
these erosion and sediment control measures and monitors all phases of construction in an 
effort to maintain compliance with project permit and regulatory requirements. 

6.0 FACILITY RESPONSE & INTEGRITY MANAGEMENT PLANS STATUS 
6.1 Facility Response Plan 

The Facility Response Plan has been drafted and will be finalized to incorporate the conditions of 
the installed system. 

6.2 Integrity Management Plan 

The Integrity Management Plan is still under development. 

7.0 SUMMARY OF OTHER MEASURES TO COMPLY WITH SD PUC CONDITION 
MEASURES 

Refer to Appendix B for the status of implementation of South Dakota PUC conditions. 
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APPENDIX A- Summary of Permit Correspondence with the South Dakota DENR 

South Dakota Department of Environment and Natural Resources 
Permit Correspondence 

Date of Contact Individual Correspondence 

2/1 /16 Genny McMath Request for temporary pennits to use 

Water Rights Program 
public waters filed. 

2/18/16 Genny McMath Temporary water use permits approved. 

Water Rights Program 

3/31/2016 Kelsey Holbrook Discussed the SD discharge permit 

Surface Water Quality Program 
application, Kelsey provided her email to 
send the SD discharge pennits in addition 
to mailing hard copies. 

4/26/16 Kelsey Holbrook SD HOD Discharge permits filed. 

Surface Water Quality Program 

4/27/16 Kelsey Holbrook SD HOD Discharge permits approved. 

Surface Water Quality Program 
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APPENDIX B- Status of Implementation of South Dakota PUC Conditions 

NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

1 Dakota Access shall comply with all applicable laws and Ongoing 
regulations in its construction and operation of the Project. 

2 Dakota Access shall obtain and shall thereafter comply with all Ongoing, see 
applicable federal, state, and local pennits. Any of such permits not Section 4.0 of this 
previously filed with the Commission shall be filed with the rep01t 
Commission upon their issuance. To the extent that any law, 
regulation, requirement, condition, or permit applicable to the 
portion of the pipeline in this state differs from the requirements of 
these Conditions, the more stringent shall apply. 

3 The permit granted by this Order shall not be transferable without NI A at this time 
the approval of the Commission pursuant to SDCL 49-4IB-29. 

4 Dakota Access shall unde1take and complete all of the actions that Ongoing 
it and its affiliated entities committed to undertake and complete in 
its Application as amended, in its testimony and exhibits received 
in evidence at the hearing, and in its responses to data requests 
received in evidence at the hearing. 

5a File new aerial route maps that incorporate any route adjustments Complete- filed 
prior to construction. with the 

Commission on 
412912016 with the 
quarterly report 

5b Notify the Commission and all affected landowners, utilities and NI A at this time 
local governmental units as soon as practicable if material 
deviations are proposed to the route and afford the Commission the 
opportunity to review and approve such modifications. 

5c Notify affected landowners of any change in the route on their land. Ongoing 

5d Upon completion of the pre-construction route, Dakota Access shall Complete- filed 
file maps with the Commission depicting the final preconstruction with the 
route. Commission on 

412912016 with the 
quarterly report 

5e At the conclusion of construction, Dakota Access shall file detailed NI A at this time 
maps with the Commission depicting the final as-built location of 
the Project facilities. 
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NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

6 Dakota Access shall provide a public liaison officer that has been Complete 
approved by the Commission prior to construction to exchange 
information, complaints and problems between Dakota Access and 
landowners, local communities, and residents. Dakota Access shall 
give the public liaison immediate access to the Project, Project 
Managers, and Construction Managers, as well as, provide his/her 
information to the landowners, law enforcement agencies, and local 
governments in the Project's vicinity. The liaison shall be available 
at all times via mobile phone to respond to complaints and concerns 
communicated to the Staff. Dakota Access cannot remove the 
public liaison without the approval of the Commission and the 
Commission can remove the liaison if they feel he is not adequately 
performing his/her duties. 

7 Dakota Access shall submit quarterly progress reports to the Ongoing, quarterly 
Commission that summarize the status of land acquisition and route report for period 
finalization, the status of construction, the status of environmental ending 6/30/16 is 
control activities, including permitting status and Facility Response enclosed. 
Plan and Integrity Management Plan development, and any other 
plan required pursuant to PHMSA regulations, the implementation 
of the other measures required by these conditions, and the overall 
percent of physical completion of the project and design changes of 
a substantive nature. Each report shall include a summary of 
consultations with the South Dakota Department of Environment 
and Natural Resources (SDDENR) and other agencies concerning 
the issuance of permits. The repo1is shall list dates, names, and the 
results of each contact and the company's progress in implementing 
prescribed construction, land restoration, environmental protection, 
emergency response and integrity management regulations, plans, 
and standards. The first report shall be due for the period ending 
March 31, 2016. The reports shall be filed within 31 days after the 
end of each quarterly period and shall continue until the project is 
fully operational. 

Once known, Dakota Access shall inform the Commission of the Complete 
date construction will commence. 

8 Continuing until landowner reclamation is complete, Dakota Ongoing 
Access's public liaison officer shall report quarterly to the 
Commission on the status of the Project from his/her independent 
vantage point. The report shall detail problems encountered and 
complaints received. 

The liaison officer shall collect all reports generated per Condition Ongoing 
13 and provide them to the Commission or Commission Staff upon 
request. 
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NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

For the period of three years following completion of construction, N/A at this time 
Dakota Access shall report to the Commission annually on the 
status of road repairs, road reconstruction, and any problems or 
issues occurring during the course of the year. 

9 Not later than two months prior to construction, Dakota Access Complete 
shall commence a program of contacts with state, county, and 
municipal emergency response, law enforcement, and highway, 
road, and other infrastructure management agencies serving the 
Project area in order to educate such agencies concerning the 
planned construction schedule and the measures that such agencies 
should begin taking to prepare for construction impacts and the 
commencement of project operations. 

10 Dakota Access shall conduct a preconstruction conference prior to Complete 
the commencement of construction to ensure that Dakota Access, 
and its contractors, fully understand the conditions set forth in this 
order. At a minimum, the conference shall include a Dakota Access 
representative, Dakota Access's construction supervisor, and 
Commission Staff. 

11 Except as otherwise provided in the conditions of this Order and Ongoing 
Pennit, Dakota Access shall comply with all mitigation measures 
set forth in the Stormwater Pollution Prevention Plan, and 
Appendices, Agricultural Impact Mitigation Plan, Horizontal 
Directional Drill Contingency Plan, and Blast Plan as set forth in 
DAPL-5. If modifications to a plan are made by Dakota Access as 
it refines its construction plans or are required by any federal or 
state agency, the plan as so modified shall be filed with the 
Commission and shall be complied with by Dakota Access. 

12 The probability of Dakota Access encountering karst features is NI A at this time 
low. However, if voids or other signs of karst topography are found 
during construction, Dakota Access shall conduct further site-
specific evaluations by a qualified geologist or geotechnical 
engineer to provide input on mitigation measures. Dakota Access 
shall complete site-specific mitigation measures on a case by case 
basis for each karst feature encountered during construction. Any 
site specific mitigation plans completed for a karst feature shall be 
submitted to the Commission for review. 

13 Dakota Access shall record and keep the following information: (i) Ongoing 
landowner concerns or requests which differ from the Agricultural 
Impact Mitigation Plan, (ii) an indication of how Dakota Access 
responded to any such landowner requests, (iii) environmental 
compliance concerns with regard to the Commission order or other 
law, rule, or regulation, (iv) unique reclamation activities based on 
landowner request or field factors such as problematic soils, large 
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NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

weed plots, or other such unanticipated conditions, (v) any action 
items as ordered, directed, or recommended by the environmental 
inspector. 

14 Dakota Access will coordinate all utility crossings in good faith Ongoing 
with existing operators and will follow all One Call Procedures. 

15 Prior to construction, Dakota Access shall consult with the South Complete 
Dakota Department of Agriculture, the Natural Resources 
Conservation Service (NRCS), and local county officials to develop 
specific plans for the following: proper seed mix for pasture areas, 
identification of areas of noxious weed concern, and to develop 
control methods for those areas of noxious weed concern. Dakota 
Access shall conduct analytical soil probing and/or soil boring and 
analysis in areas of paiticularly sensitive soils where reclamation 
potential is low. Dakota Access shall identify soils for which 
alternative handling methods are recommended. Dakota Access 
shall adequately identify and plan for areas susceptible to erosion 
and any areas with low reclamation potential. Records regarding 
these analyses, identifications, and plans shall be recorded and 
made available to the Commission and the affected property owner 
upon request. 

16 Dakota Access shall provide each landowner with an explanation Complete 
regarding trenching and topsoil and subsoil/rock removal, 
segregation, and restoration method options for the landowner's 
prope1ty, a written explanation of the option for complete topsoil 
segregation, a copy of the Agricultural Impact Mitigation Plan, and 
a copy of the Order and Conditions. Dakota Access shall follow the 
landowner's selected preferences as documented on any written 
agreements with the landowner, as modified by any subsequent 
amendments, or by other written agreements. Dakota Access shall 
take the following steps to mitigate reclamation challenges and 
assure proper reclamation occurs: 

16a Dakota Access shall separate and segregate topsoil from subsoil in Ongoing 
all areas where excavation occurs, as provided in the Agricultural 
Impact Mitigation Plan. If it is discovered during excavation that 
the topsoil depth is greater than 12 inches, Dakota Access shall 
infonn the landowner of the actual depth of topsoil and afford the 
landowner the options of either stripping the entire depth of the 
topsoil or the 12 inches as set forth in the Agricultural Impact 
Mitigation Plan. 
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NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

16b Dakota Access shall repair any damage to property that results from Ongoing 
construction activities. 

16c Dakota Access shall restore all areas disturbed by construction to Ongoing 
their µreconstruction condition, including their original 
preconstruction topsoil, vegetation, elevation, and contour, or as 
close thereto as is feasible, except as is otherwise agreed to by the 
landowner in writing. 

16d Except where practicably infeasible, final grading and topsoil Ongoing 
replacement and installation of permanent erosion control structures 
shall be completed in non-residential areas within 20 days after 
backfilling the trench. In the event that seasonal or other weather 
conditions, extenuating circumstances, or unforeseen developments 
beyond Dakota Access' control cause delay, temporary erosion 
controls shall be maintained until conditions allow completion of 
cleanup and reclamation. In the event Dakota Access cannot 
comply with the 20-day time frame as provided in this Condition, 
Dakota Access shall give notice of such fact to all affected 
landowners, and such notice shall include an estimate of when such 
restoration is expected to be completed. 

16e Dakota Access shall draft specific crop monitoring protocols for Complete 
agricultural lands. If requested by the landowner, Dakota Access 
shall provide an independent crop monitor to conduct yield testing 
and/or such other measurements of productivity as the independent 
crop monitor shall deem appropriate. The independent monitor 
shall be a qualified agronomist, rangeland specialist, or otherwise 
qualified with respect to the species to be restored. The protocols 
shall be filed with the Commission and shall be evaluated for 
adequacy in response to a complaint or otherwise. If the landowner 
foregoes the opportunity to use the independent crop monitor 
provided by Dakota Access, the landowner retains the right to use 
an independent crop monitor of the landowner's choosing and at the 
landowner's own cost. 

16f Dakota Access shall work closely with landowners, NRCS, and Ongoing 
county governments in planning for noxious weed control. 
Landowner permission shall be obtained before the application of 
herbicides. 
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NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

16g Throughout the construction duration, Dakota Access shall employ Ongoing 
weed control measures as soon as reasonably practical and 
immediately when noxious weeds are observed to mitigate weeds 
on the temporary soil piles and within the construction right-of-
way. To implement this additional weed control mitigation, the 
environmental inspector or agricultural inspector should be capable 
of identifying multiple species of weeds at a number of life stages, 
and be able to recommend and implement weed control measures 
early enough in the life cycle of the weed species in question to 
minimize or prevent the plant from setting seeds. 

16h Section 611 of the Agricultural Impact Mitigation Plan regarding wet Complete 
conditions shall apply to improved hay land and pasture lands in 
addition to crop lands. 

16i The size, density, and distribution of rock within the construction Ongoing 
right-of-way following reclamation shall be similar to adjacent 
undisturbed areas. Dakota Access shall treat rock that cannot be 
backfilled within or below the level of the natural rock profile as 
construction debris and remove it for disposal offsite except when 
the landowner agrees to the placement of the rock on the 
landowner's property in writing. In such case, the rock shall be 
placed in accordance with the landowner's directions. 

l 6j Dakota Access shall employ adequate measures to de-compact Ongoing 
subsoil as provided in its Agricultural Impact Mitigation Plan. 
Dakota Access shall conduct compaction testing of areas on and off 
the construction right-of-way, using a penetrometer or other 
equivalent measuring device, to provide an adequate means of 
determining whether such measures have reduced compaction to 
levels similar to adjacent sections of cropland undisturbed by 
construction. Topsoil shall be de-compacted if requested by the 
landowner. 
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NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

16k Dakota Access shall monitor and take appropriate mitigative NI A at this time 
actions as necessary to address salinity issues when dewatering the 
trench, and field conductivity and/or other appropriate constituent 
analyses shall be performed prior to disposal of trench water in 
areas where salinity may be expected. Dakota Access shall notify 
landowners prior to any discharge of saline water on their lands or 
of any spills of hazardous materials on their lands of one pint or 
more or of any lesser volume which is required by any federal, 
state, or local law or regulation 9r product license or label to be 
reported to a state or federal agency, manufacturer, or 
manufacturer's representative. 

161 Dakota Access shall follow the Stormwater Pollution Prevention Ongoing 
Plan. On site modifications shall be approved by the environmental 
inspector, documented by the inspector, and filed with the 
Commission. 

16m Dakota Access shall apply mulch when reasonably requested by Ongoing 
landowners and also wherever necessary following seeding to 
stabilize the soil surface and to reduce wind and water erosion. 

16n Dakota Access shall reseed all impacted vegetated land, excluding Ongoing 
commodity or row crops. This is intended to include, but is not 
limited to a reseeding of all pasture, hay, and native species areas 
with comparable seed or native species mix to be approved by 
landowner, in writing. Cropland shall be seeded with cover crops 
consistent with the Agricultural Impact Mitigation Plan. Dakota 
Access shall actively monitor revegetation on all disturbed areas for 
at least two years. 

160 Dakota Access shall coordinate with landowners regarding their Ongoing 
desires to protect cattle, shall implement protective measures as are 
reasonably requested by the landowner, and shall adequately 
compensate the landowner for any loss. 

16p Prior to commencing construction, Dakota Access shall file with Complete 
the Commission a confidential list of property owners crossed by 
the pipeline and update this list if route changes during construction 
result in property owner changes. 

16q Dakota Access shall, and shall cause its contractor to, equip each of Ongoing 
its vehicles used in pre-construction or construction activities, 
including off road vehicles, with a hand held fire extinguisher, 
portable compact shovel, and communication device such as a cell 
phone, in areas with coverage, or a radio capable of achieving 
prompt communication with Dakota Access's fire suppression 
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NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

resources and emergency services. 

16r Temporary sediment baniers shall remain in place until the Complete 
permanent revegetation coverage has reached a minimum of 70 
percent cover as compared to similar cover in an adjacent area that 
is undisturbed by construction. This includes a comparative 
presence of noxious species such that the presence of noxious 
species shall not be more dominant on the revegetated area when 
compared to the adjacent undisturbed lands. 

17a Dakota Access shall use floating sediment curtains to maintain Complete 
sediments within the construction right-of-way in open water 
bodies with no or low flow when the depth of non-flowing water 
exceeds the height of straw bales or silt fence installation. In such 
situations the floating sediment curtains shall be installed as a 
substitute for straw bales or silt fence along the edge or edges of 
each side of the construction right-of-way that is underwater at a 
depth greater than the top of a straw bale or silt fence. 

17b Dakota Access shall install sediment baniers in the vicinity of Complete 
delineated wetlands and water bodies as outlined in the SWPPP 
regardless of the presence of flowing or standing water at the time 
of construction. 

l 

17c Dakota Access should consult with South Dakota Game, Fish and Complete 
Parks (SDGFP) to avoid construction near water bodies during fish 
spawning periods in which in-stream construction activities should 
be avoided to limit impacts on specific fisheries, if any, with 
commercial or recreational importance. 

18a Unless a wetland is actively cultivated or rotated cropland or unless Ongoing 
site specific conditions require utilization of Dakota Access's 
proposed 85 foot width and the landowner has agreed to such 
greater width, the width of the construction right-of-way shall be 
limited to 75 feet in non-cultivated wetlands, unless a different 
width is approved or required by the United States Army Corps of 
Engineers. 

18b Unless a wetland is actively cultivated or rotated cropland, extra Ongoing 
work areas shall be located at least 50 feet away from wetland 
boundaries except where site-specific conditions render a SO-foot 
setback infeasible. Extra work areas near water bodies shall be 
located at least 50 feet from the water's edge, except where the 
adjacent upland consists of actively cultivated or rotated cropland 
or other disturbed land or where site-specific conditions render a 
SO-foot setback infeasible. Clearing of vegetation between extra 
work space areas and the water's edge shall be limited to the 
construction right-of-way. 
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NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

18c Water body crossing spoil, including upland spoil from crossings of Complete 
streams up to 30 feet in width, shall be stored in the construction 
right of way at least 10 feet from the water's edge or in additional 
extra work areas and only on a temporary basis. 

18d Temporary in-stream spoil storage in streams greater than 30 feet in Complete 
width shall only be conducted in conformity with any required 
federal permit(s) and any applicable federal or state statutes, rules, 
and standards. 

18e Wetland and water body boundaries and buffers shall be marked Complete 
and maintained until ground disturbing activities are complete. 
Dakota Access shall maintain 15-foot buffers where practicable, 
which for stream crossings shall be maintained except during the 
period of trenching, pipe laying, and backfilling the crossing point. 
Buffers shall not be required in the case of non-flowing streams. 

18f Best management practices shall be implemented to prevent heavily Complete 
silt-laden trench water from reaching any wetland or water body 
directly or indirectly. 

18g Erosion control fabric shall be used on water body banks Complete 
immediately following final stream bank restoration unless riprap 
or other bank stabilization methods are utilized in accordance with 
federal or state permits. 

18h The use of raw timber and slash to support equipment crossings of Complete 
wetlands shall be avoided. 

l 8i Subject to Condition 35, vegetation restoration and maintenance Ongoing 
adjacent to water bodies shall be conducted in such manner to allow 
a riparian strip at least 30 feet wide as measured from the water 
body's mean high water mark to permanently re-vegetate with 
native plant species across the entire construction right-of way. 

19 Dakota Access shall cover open-bodied dump trucks carrying sand Ongoing 
or soil while on paved roads and cover open-bodied dump trucks 
carrying gravel or other materials having the potential to be 
expelled onto other vehicles or persons while on all public roads. 

20 Dakota Access shall position water trucks on gravel roads, for dust Ongoing 
control, where conditions warrant. 

21 Dakota Access shall require that its primary contractor ensure that Ongoing 
all construction equipment is properly tuned and maintained and 
that idling be minimized during construction. 
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NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

22 Dakota Access shall use its best efforts to not locate fuel storage Ongoing 
facilities within 200 feet of private wells and 400 feet of municipal 
wells and shall minimize and exercise vigilance in refueling 
activities in areas within 200 feet of private wells and 400 feet of 
municipal wells. 

23 If trees are to be removed that have commercial or other value to Complete 
affected landowners, Dakota Access shall compensate the 
landowner for the fair market value of the trees to be cleared and/or 
allow the landowner the right to retain ownership of the felled trees. 

24 Dakota Access shall develop frac-out plans specific to areas in Complete. Filed on 
South Dakota where horizontal directional drilling will occur and 5/26/16 
file the plans with the Commission. 

The plan shall be followed in the event of a frac-out. If a frac-out Ongoing 
event occurs, Dakota Access shall notify the Commission and all 
government agencies including but not limited to SDDENR as 
required by the plan and state and federal law. 

25a Dakota Access shall coordinate road closures with state and local Ongoing, see 
governments and emergency responders and shall acquire all Section 3.0 of this 
necessary permits authorizing crossing and construction use of report 
state, county and township roads. 

25b Dakota Access shall implement a regular program of road Ongoing 
maintenance and repair through the active construction period to 
keep paved and gravel roads in an acceptable condition for 
residents and the general public. 

25c Prior to their use for construction, Dakota Access shall videotape Complete 
those portions of all roads which will be utilized by construction 
equipment or transp01t vehicles in order to document the pre-
construction condition of such roads. 

25d After construction, Dakota Access shall repair and restore, or NI A at this time 
compensate governmental entities for the repair and restoration of, 
any deterioration caused by construction traffic, such that the roads 
are returned to at least their preconstruction condition. 

25e Dakota Access shall use appropriate preventative measures as Ongoing 
needed to prevent damage to paved roads and to remove excess soil 
or mud from such roadways. 
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NO. CONDITION STATUS OF 
MEASURES 

REQUIRED BY 
CONDITIONS 

25f Pursuant to SDCL 49-418-38, Dakota Access shall obtain and file Complete 
for approval by the Commission prior to construction in such year a 
bond in the amount of $24 million, including any additional period 
until construction and repair has been completed, to ensure that any 
damage beyond normal wear to public roads, highways, bridges or 
other related facilities will be adequately restored or compensated. 
Such bond shall be issued in favor of, and for the benefit of, all 
such townships, counties, and other governmental entities whose 
property is crossed by the Project. The bond shall remain in effect 
until released by the Commission, which release shall not be 
unreasonably denied following completion of the construction and 
repair period. Dakota Access shall give notice of the existence and 
amount of these bonds to all counties, townships, and other 
governmental entities whose property is crossed by the Project. 

25g All pre-existing roads and lanes used during construction must be NI A at this time 
restored to at least their pre-construction condition that will 
accommodate their previous use, and areas used as temporary roads 
during construction must be restored to their original condition, 
except as otherwise requested or agreed to by the landowner or any 
governmental authority having jurisdiction over such roadway. 

25h Dakota Access shall, prior to any construction, file with the Complete. Filed on 
Commission a list identifying private and new access roads that 5113/16 
will be used or required during construction and file a description 
of methods used by Dakota Access to reclaim those access roads. 

26 In those areas where the Project passes within 500 feet of a NIA 
residence or farmstead building: 

26a To the extent feasible, Dakota Access shall coordinate construction Ongoing 
work schedules with affected residential landowners prior to the 
start of construction in the area of the residences. 

26b Dakota Access shall maintain access to all residences at all times Ongoing 
except as otherwise agreed between Dakota Access and the 
occupant. 

26c Dakota Access shall install temporary safety fencing, when Ongoing 
reasonably requested by the landowner or occupant, to control 
access and minimize hazards associated with an open trench and 
heavy equipment in a residential area. 

26d Dakota Access shall notify affected residents in advance of any Ongoing 
scheduled disruption of utilities and limit the duration of such 
disruption. 
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26e Dakota Access shall repair any damage to property that results from Ongoing 
construction activities. 

26f Dakota Access shall separate topsoil from subsoil and restore all Ongoing 
areas disturbed by construction to at least their preconstruction 
condition. 

26g Except where practicably infeasible, final grading and topsoil Ongoing 
replacement, installation of pennanent erosion control structures, 
and repair of fencing and other structures shall be completed in 
residential areas within 14 days after backfilling the trench. In the 
event that seasonal or other weather conditions, extenuating 
circumstances, or unforeseen developments beyond Dakota 
Access's control prevent compliance with this time frame, 
temporary erosion controls and appropriate mitigative measures 
shall be maintained until conditions allow completion of cleanup 
and reclamation. 

26h When reasonably requested by a landowner, Dakota Access shall Ongoing 
evaluate the use of a chemical dust suppressant. If Dakota Access 
detennines the use of a chemical dust suppressant is not feasible, 
the company shall notify the landowner of its decision and reason. 

27 Construction must be suspended when weather conditions are such Complete 
that construction activities will cause irreparable damage, unless 
adequate protection measures approved by the Commission are 
taken. At least two months prior to the start of construction in 
South Dakota, Dakota Access shall file with the Commission and 
provide to the landowners an adverse weather land protection plan 
containing appropriate adverse weather land protection measures, 
the conditions in which such measures may be appropriately used, 
and conditions in which no construction is appropriate. 

28 Reclamation and clean-up along the right-of-way must be Ongoing 
continuous and coordinated with ongoing construction. 

29 If construction, reclamation, and final stabilization will not be Complete 
completed prior to winter weather, Dakota Access shall put in place 
a winter stabilization plan to stabilize conditions for reclamation the 
following spring. The plan shall be filed with the Commission and 
provided to landowners upon completion of the plan. 
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30 Numerous Conditions of this Order relate to construction and its N/ A at this time 
effects upon affected landowners and their property. Dakota Access 
may encounter physical conditions along the route during 
construction which make compliance with certain of these 
Conditions infeasible. If, after providing a copy of this order, 
including the Conditions, to the landowner, Dakota Access and 
landowner agree in writing to modifications of one or more 
requirements specified in these conditions, Dakota Access may 
follow the alternative procedures and specifications agreed to 
between it and the landowner. 

31 Dakota Access shall contract with an independent third-party, Complete 
approved by the Commission, to monitor compliance with this 
permit. More specifically, prior to construction, Dakota Access 
shall file with the Commission its proposed third-party monitor's 
credentials, which shall include the individual's name, 
qualifications, and a description of how Dakota Access proposes 
for the selected individual to monitor for compliance. After the 
third-party monitor has been approved by the Commission, the 
third-paiiy monitor may not be removed by Dakota Access without 
approval of the Commission. If the Commission detennines that the 
third-party monitor has not been adequately performing the duties 
set forth for the position in this Order, the Commission may, upon 
notice to Dakota Access and the third-party monitor, take action to 
remove the third-party monitor. 

At least 30 days prior to construction, Dakota Access shall file with Complete 
the Commission a plan that will be developed jointly with the 
selected third-party monitor. The plan will outline the specific 
terms and conditions of the third-party monitoring program that 
will include a minimum of the following considerations: 

31a The third-party monitor will be paid for by Dakota Access, but will Ongoing 
report directly to the Commission. 

31b The third-party monitor will work directly with the Public Liaison Ongoing 
Officer, the Dakota Access Environmental Inspectors, and 
Agricultural Inspectors to ensure compliance with the various 
conditions of the permit. In the event of a noncompliance, the 
monitor will have the obligation to timely notify Dakota Access via 
the Environmental or Agricultural Inspector so as Dakota Access 
can take the appropriate action to mitigate or correct the 
noncompliance. Should the third-party monitor report any 
noncompliance to the Commission or Staff, the report shall 
simultaneously be shared with Dakota Access. 
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herein. 

33 Dakota Access shall require compliance by its shippers with its NI A at this time 
crude oil specifications in order to minimize the potential for 
internal corrosion. 

34 Dakota Access's obligation for reclamation and maintenance of the NI A at this time 
right-of-way shall continue throughout the life of the pipeline. In its 
surveillance and maintenance activities, Dakota Access shall, and 
shall cause its contractor to, equip each of its vehicles, including 
off-road vehicles, with a hand held fire extinguisher, portable 
compact shovel, and communication device such as a cell phone, in 
areas with coverage, or a radio capable of achieving prompt 
communication with emergency services. 

35 In accordance with 49 C.F .R. 195, Dakota Access shall continue to NI A at this time 
evaluate and perform assessment activities regarding high 
consequence areas. Prior to Dakota Access commencing operation, 
all unusually sensitive areas as defined by 49 CFR 195.6 that may 
exist, whether currently marked on DOT's HCA maps or not, 
should be identified and added to the Facility Response Plan and 
Integrity Management Plan. In its continuing assessment and 
evaluation of environmentally sensitive and high consequence 
areas, Dakota Access shall seek out and consider local knowledge, 
including the knowledge of the South Dakota Geological Survey, 
the Department of Game Fish and Parks and local landowners and 
governmental officials. 

36 Prior to putting the Dakota Access Pipeline into operation, Dakota NI A at this time 
Access shall prepare, file with PHMSA, and implement a facility 
response plan as required under 49 CFR 194. Dakota Access shall 
also prepare and implement a set of written procedures for 
conducting normal operations and maintenance activities and 
handling abnormal operations and emergencies as required under 
49 CFR 195.402. Dakota Access shall also prepare and implement 
a written integrity management program in the manner and at such 
time as required under 49 CFR 195.452. At such time as Dakota 
Access files its Facility Response Plan and Integrity Management 
Plan with PHMSA or any other state or federal agency, it shall also 
file such documents with the Commission. The Commission's 
confidential filing rules found at ARSD 20: 10:01 :41 may be 
invoked by Dakota Access with respect to such filings to the same 
extent as with all other filings at the Commission. If infonnation is 
filed as "confidential," any person desiring access to such materials 
or the Staff or the Commission may invoke the procedures of 
ARSD 20:10:01:41 through 20:10:01:43 to determine whether such 
information is entitled to confidential treatment and what protective 
provisions are appropriate for limited release of information found 
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to be entitled to confidential treatment. 

37 To facilitate periodic aerial patrol pipeline leak surveys during NI A at this time 
operation of the facilities: in wetland and riparian areas, a minimum 
corridor of 30 feet centered on the pipeline centerline (15 feet on 
either side), shall be maintained in an herbaceous state. Trees 
within the con-idor greater than 15 feet in height may be selectively 
cut and removed from the permanent right-of-way. 

38 Except to the extent waived by the owner or lessee in writing or to NI A at this time 
the extent the noise levels already exceed such standard, the noise 
levels associated with Dakota Access's pump station and other 
noise-producing facilities will not exceed the LDN=55dbA 
standard at the nearest occupied, existing residence, office, 
hotel/motel or nonindustrial business not owned by Dakota Access. 
The point of measurement will be within 100 feet of the residence 
or business in the direction of the pump station or facility. Post-
construction operational noise assessments will be completed by an 
independent third-party noise consultant, approved by the 
Commission, to show compliance with the noise level at each pump 
station or other noise-producing facility. The noise assessments will 
be performed in accordance with applicable American National 
Standards Institute standards. The results of the assessments will be 
filed with the Commission. In the event that the noise level exceeds 
the limit set forth in this condition at any pump station or other 
noise producing facility, Dakota Access shall promptly implement 
noise mitigation measures to bring the facility into compliance with 
the limits set forth in this condition and shall report to the 
Commission concerning the measures taken and the results of post-
mitigation assessments demonstrating that the noise limits have 
been met. 

39 At the request of any landowner or public water supply system that NI A at this time 
offers to provide the necessary access to Dakota Access over 
his/her property or easement(s) to perform the necessary work, 
Dakota Access shall replace at no cost to such landowner or public 
water supply system, any polyethylene water piping located within 
500 feet of the Project with piping that is resistant to penneation by 
BTEX. Dakota Access shall not be required to replace that p01tion 
of any piping that passes through or under a basement wall or other 
wall of a home or other structure. At least 45 days prior to 
commencing construction, Dakota Access shall publish a notice in Complete- the 
each newspaper of general circulation in each county through requisite notice was 
which the Project will be constructed advising landowners and provided 
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3 lc The third-party monitor will have direct access to the company Ongoing 
construction manager, project manager, or other company 
management staff and will have the ability to communicate any 
noncompliance issues or concerns that are not addressed or 
mitigated by the Environmental or Agricultural Inspectors. 

31d This condition will not include the monitoring of laws or processes Ongoing 
that are otherwise under the inspection or jurisdiction of a different 
agency such as the USA CE, USFWS, or PHMSA. The monitor will 
not inspect repo1t on any technical design standard or requirement 
pursuant to 49 CFR Parts 194 and 195. However, should Dakota 
Access be notified in advance of a compliance inspection to be 
conducted by any regulatory agency, Dakota Access shall notify the 
third-party monitor of the inspection date, time, and location and 
afford the third-party monitor the opportunity to participate in the 
inspection for the purpose of submitting a summary repo1t of the 
inspection to the Commission. 

3Ie The third-party monitor's contractual monitoring obligations to the Ongoing 
Commission will require them to begin their monitoring 
responsibilities with the onset of mainline construction activities 
and will end at the conclusion of initial reclamation activities. 

3lf The third-party monitor will comply with all Dakota Access safety Ongoing 
requirements. This includes the obligation to safely work, travel, 
and traverse within the limits of the construction work area and will 
be subject to Dakota Access safety standards and processes at all 
times, under no exceptions. The third-party monitor must comply 
with all access points, travel restrictions within the construction 
work areas, and any special conditions or safety exclusion areas 
throughout the duration of construction. The third-party monitor 
must comply with all local, state, and federal laws and regulations. 

31g The monitor will not have any stop work authority. Ongoing 

31h The third-party monitor shall prepare a report to the Commission or Ongoing 
Staff as determined by the Commission that will include, at a 
minimum, the work areas that were monitored, any concerns, 
noncompliances, any remediation or mitigation measures employed 
to ensure compliance with the various conditions of the permit, any 
additional steps to correct or remedy a noncompliance, and a list of 
any areas of concerns. 

32 Dakota Access shall construct and operate the pipeline in the Ongoing 
manner described in the application and at the hearing, including in 
Dakota Access's exhibits, in accordance with DOT's PHMSA 
regulations, and in accordance with the conditions of this pe1mit 
and the conditions of this Order and the construction permit granted 
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public water supply systems of this condition. 

40 DAPL shall comply with all applicable state and federal laws Ongoing, see 
pertaining to the protection of sensitive species, including the section 4.0 of this 
Endangered Species Act, Migratory Bird Treaty Act, and Bald and report. 
Golden Eagle Protection Act, as well as the Programmatic 
Biological Opinion for the Issuance of Selected Nationwide Permits 
Impacting the Topeka Shiner in South Dakota. The U.S. Anny U.S. Fish and 
Corps of Engineers and the U.S. Fish and Wildlife Service will Wildlife Service 
determine the scope of DAPL's compliance with such laws and the concurrence for the 
Biological Opinion. Any correspondence received from U.S. A1my Project within SD 
Corps of Engineers and the U.S. Fish and Wildlife Service shall filed on 5/18/ 16 
also be filed with the Commission. 

41 Dakota Access shall keep a record of drain tile system information NI A at this time 
throughout planning and construction, including pre-construction 
location of drain tiles. Location information shall be collected 
using a sub-meter accuracy global positioning system where 
available, or where not available by accurately documenting the 
pipeline station numbers of each exposed drain tile. Dakota Access 
shall maintain the drain tile location information and tile 
specifications and incorporate it into its Facility Response and 
Integrity Management Plans where drains might be expected to 
serve as contaminant conduits in the event of a release. If drain tile 
relocation is necessary, Dakota Access shall work directly with the 
landowner to determine proper location and slope. The location of 
permanent drain tiles shall be noted on as-built maps. Qualified 
drain tile contractors and or persons shall be employed to repair 
drain tiles. Dakota Access shall be responsible for repairing or 
replacing all damaged and disturbed drain tile in a manner that 
maintains the full integrity, function, and original slope of the drain 
tile. Dakota Access shall be responsible for making additional 
repairs or replacement should any drain tile cease to function 
properly because of the pipeline construction or operation. 

42 Waterbody crossing methods shall be determined prior to Complete 
construction of each particular water body crossing, as a best 
management practice. The purpose of this requirement is to allow 
the construction contractor to plan ahead for the right equipment at 
the right locations and times, and provide Dakota Access's 
environmental inspectors sufficient time and ability to advise the 
contractor regarding potential changes to the planned crossing 
method based on field conditions. 
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43 Dakota Access shall follow the "Unanticipated Discoveries Plan," Ongoing 
as reviewed and approved by the State Historical Preservation 
Office ("SHPO"). If during construction, Dakota Access or its 
agents discover what may be an archaeological resource, cultural 
resource, historical resource, or gravesite, Dakota Access or its 
contractors or agents shall immediately cease work at that portion 
of the site and follow the "Unanticipated Discoveries Plan." Dakota 
Access will notify the landowner of any unanticipated discovery. If 
the unanticipated discovery is of such a nature that a materially 
different route than that approved by the Commission is required, 
Dakota Access shall obtain Commission approval for the new route 
before proceeding with any further construction. Dakota Access 
shall be responsible for any costs that the landowner is legally 
obligated to incur as a consequence of the disturbance of a 
protected cultural resource as a result of Dakota Access's 
construction or maintenance activities. 

44 Dakota Access shall provide and/or work with the lead Federal Ongoing 
agency to provide data, avoidance plans, or mitigation plans to the 
SHPO that are agreed to for areas that are subject to jurisdiction 
under the National Historic Preservation Act. In the event 
archaeological resources are identified outside of Federal 
jurisdictional areas where the National Historic Preservation Act 
applies, Dakota Access shall provide SHPO any data, avoidance, or 
mitigation plans that are agreed upon or approved for release from 
the landowners for archaeological resources that have the potential 
to be or that have been listed as eligible for listing on the National 
Register of Historic Places. 

45 Dakota Access shall have access to a certified archeologist in order Ongoing 
to facilitate the training, identification, handling, and impact 
mitigation of archeological resources, cultural resources, historical 
resources, or gravesites encountered during construction of the 
pipeline. 

46 Dakota Access shall repair or replace all property removed or Ongoing 
damaged during all phases of construction and operation of the 
proposed transmission facility, including but not limited to, all 
fences, gates and utility, water supply, irrigation, or drainage 
systems. Dakota Access shall compensate the owners for damages 
or losses that cannot be fully remedied by repair or replacement, 
such as lost productivity and crop and livestock losses, loss of 
organic ce1iification, or loss of value to a paleontological resource 
damaged by construction or other activities. 
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47 In the event that a person's well is contaminated as a result of NI A at this time 
construction or pipeline operation, Dakota Access shall pay all 
costs associated with finding and providing a permanent water 
supply that is at least of similar quality and quantity; and any other 
related damages, including but not limited to any consequences, 
medical or otherwise, related to water contamination. 

48 Any damage that occurs as a result of soil disturbance on a person's Ongoing 
property resulting from the construction or operations of Dakota 
Access shall be paid for by Dakota Access. 

49 Dakota Access shall compensate the landowner for crop and NI A at this time 
pasture loss beyond the scheduled three years, if it is shown that 
Dakota Access caused the extended crop or pasture loss. 

50 No person will be held responsible for a pipeline leak that occurs as NIA at this time 
a result of his/her normal farming practices over the top of or near 
the pipeline. 

51 Dakota Access shall pay commercially reasonable costs and NI A at this time 
indemnify and hold the landowner harmless for any loss, damage, 
claim, or action resulting from Dakota Access's use of the 
easement, including any resulting from any release of regulated 
substances or from abandonment of the facility, except to the extent 
such loss, damage claim, or action results from the gross negligence 
or willful misconduct of the landowner or its agents. 

52 The Commission's complaint process as set forth in ARSD NIA at this time 
20: I 0:0 I shall be available to landowners, other persons sustaining 
or threatened with damage or the consequences of Dakota Access's 
failure to abide by the conditions of this permit, or otherwise 
having standing to obtain enforcement of the conditions of this 
Order and Permit. 

53 The portion of the Dakota Access pipeline to be installed parallel to Ongoing 
the west side of the Landfill, as presently proposed, would be 
subject to the standard conditions imposed by the Commission 
(including the conditions set forth in the Mahmoud Rebuttal 
testimony), except as specifically noted herein, and is also subject 
to the following conditions. 

54 Dakota Access pipeline installation must be undertaken safely at Ongoing 
appropriate depths and locations relative to the existing and future 
Landfill features and fixtures, so neither the installation nor the 
maintenance permanently damages Landfill property or temporarily 
damages Landfill propetty beyond that authorized by the City in 
easement(s). 
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55 Dakota Access may not install or maintain its pipeline in such a Ongoing 
way as to obstruct or impede Landfill workers or customers from 
entering and using the Landfill for disposal of solid waste, unless 
specifically authorized by the City. 

56 Dakota Access is responsible for locating and avoiding or Ongoing 
protecting the Landfill monitoring well and gas pipeline during 
construction, including contacting One-Call. 

57 Before commencing any construction on the Landfill property, Ongoing 
Dakota Access must place barricades so as to protect against 
damage or intrusion into the immediate area of the Sioux Falls 
groundwater monitoring well located near the northwest corner of 
the Landfill. Dakota Access must maintain the barricades 
throughout construction. If the Landfill monitoring well is damaged 
by Dakota Access at any time, Dakota Access must pay for any 
repair or replacement and must cooperate with Sioux Falls and 
regulatory authorities regarding any additional sampling and testing 
of groundwater that may be required in the interim. 

58 If petroleum is identified in the Landfill monitoring well in the NI A at this time 
northwest corner of the Landfill property at any time following 
installation and the initial use of the pipeline, then Dakota Access 
must cooperate with Sioux Falls and regulatory authorities 
regarding additional testing. If the City undertakes further testing to 
detennine the source of the petroleum or oil and the tests show the 
petroleum or oil is attributable to the Dakota Access pipeline, 
Dakota Access pipeline will reimburse the City for the testing that 
the City has undertaken in that regard. If the DENR requires 
additional groundwater monitoring wells to detect and monitor the 
extent of Dakota Access's contribution to petroleum at this site, 
Dakota Access wil I pay the costs of installing such additional 
monitoring wells. Further, if petroleum from the Dakota Access 
pipeline infiltrates the Landfill monitoring well such that the 
landfill monitoring well malfunctions or can no longer be reliably 
used as part of the Landfill leachate detection system, Dakota 
Access will pay for repair or replacement of the groundwater 
monitoring well as recommended by the DENR. The City is not 
obligated to undertake any testing or other regulatory requirements 
that are properly the responsibility of Dakota Access. 

59 Dakota Access and its Contractor(s) must follow all applicable Ongoing 
safety regulations during installation and operation of the pipeline. 

60 If Dakota Access disturbs any soil or vegetation on the Landfill Ongoing 
property, it is responsible for all costs in restoring such areas to pre-
disturbance level. 
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61 Dakota Access shall not, except as otherwise agreed upon by the Ongoing 
parties (e.g., condition 62), park, store, drive on, or use trucks or 
other construction equipment in any way on the surface above the 
Landfill gas pipeline and shall not disturb any valves or other 
appurtenances for the Landfill gas pipeline, expressly authorized by 
Sioux Falls. 

62 Dakota Access may place spoils on the surface of the ground above Ongoing 
the Landfill gas pipeline during construction, but must remove the 
spoils upon installation and completion of the pipeline. Such 
storage and use of the surface includes driving across and on the 
surface above the Landfill gas pipeline, but such use is (a) limited 
to pickups, skid steers, and similar light equipment as the Landfill 
gas pipeline lies along the west side of the landfill, and (b) as 
agreed by the Landfill Manager for the area where the Dakota 
Access pipeline will cross under the City's Landfill gas pipeline. 
Dakota Access shall take all necessary precautions when working 
on top of or crossing the Landfill gas pipeline. 

63 Although 49 CFR Part 195 requires oil pipelines to be installed at Ongoing 
least 30 inches below the surface in areas absent solid rock, Dakota 
Access has agreed to install its pipeline with the top at least four 
feet below the surface or as agreed upon in the easement 
conditions. 

64 Dakota Access will cross the City's Landfill gas pipeline on the Ongoing 
south side of 268th street near the Landfill. The Dakota Access 
pipeline must be installed under the Landfill gas pipeline at the 
proposed intersection with at least two feet of clearance between 
the Landfill gas pipeline and the Dakota Access pipeline. At this 
location, Dakota Access is allowed to cross the pipeline with its 
equipment and will employ necessary protection techniques to 
avoid impacts to the Landfill gas pipeline, as agreed upon by the 
Landfill manager. 

65 Dakota Access must install its pipeline at sufficient depth (to be Ongoing 
determined and agreed upon before construction) from the surface 
at three agreed upon locations to allow for haul roads/utility 
corridors to be designed and designated by the City, with the 
precise locations to be designated by the City prior to the beginning 
of Dakota Access construction. 

66 Dakota Access must pay all costs associated with installing or Ongoing 
maintaining the pipeline so as to maintain the clearances between 
the Dakota Access pipeline and other structures owned or operated 
by the Landfill or City of Sioux Falls, as required by this Permit. 
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67 The Dakota Access pipeline must maintain the above stated Ongoing 
clearances from the gas pipeline and haul road/utility corridor 
during the life of this permit, regardless of any alteration, repair, 
and replacement of the Dakota Access pipeline, or sections thereof, 
except as expressly authorized by the Commission. 

68 Any fences removed by Dakota Access on the Landfill property Ongoing 
must be replaced or relocated at Dakota Access's cost. 

69 Dakota Access is responsible for the operation, repair, maintenance, Ongoing 
replacement, or removal of its oil pipeline and associated 
appurtenances at no cost to the City of Sioux Falls. 

70 The Conditions set fo1ih herein are binding on all officers, agents, Ongoing 
employees, assigns, lessees, and successors in interest of Dakota 
Access. 
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