
BASIN ELECTRIC 
POWER COOPERATIVE 
1717 EAST INTERSTATE AVENUE 
BISMARCK, NORTH DAI<OTA 58503-0564 
PHONE 701-223-0441 
FAX: 7011224-5336 

December 5,2006 

FOR DELIVERY WEDNESDAY, DECEMBER 6,2006 

Patricia Van Gerpen, Executive Director 
South Dakota Public Utilities Commission 
Capitol Building; 1'' Floor 
500 East Capitol Avenue 
Pierre, SD 57501-5070 

Re: EL06-025 

Dear Ms. Van Gerpen: 

The purpose of this letter is to request that the South Dakota Public Utilities Commission (PUC) 
exercise its authority under SDCL § 49-41 8-23 to waive a portion of the six-month waiting period 
imposed by § 49-41 B-5 between the filing of a notification of intent and the submission of the 
application for a permit to construct a generation facility under SDCL Chapter 49-41 B. A summary 
of the facts relevant to this request are as follows: 

On September 18, 2006, Basin Electric Power Cooperative (Basin Electric) submitted to the PUC a 
notice of intent (Notice) to file an application for a permit to construct a second 100 megawatt, gas- 
fired turbine-generator near Groton, South Dakota (Docket No. EL06-025). Pursuant to SDCL § 49- 
41 B-5, Basin Electric cannot submit its application for a permit until March 27, 2007, absent a 
waiver of a portion of the six-month waiting period set forth therein. 

For the reasons stated in more detail below, Basin Electric requests that the remainder of the notice 
period set forth in SDCL 5 49-41 B-5 be waived by the PUC so that the application for the permit to 
construct can be submitted on or about January 5, 2007. The goal of such earlier submission is to 
expedite the application and review process so that construction of the project can begin June 1, 
2007. If construction is commenced in that time frame, the turbine-generator will be placed in 
service in June, 2008. 

Basin Electric strongly believes that the need for the capacity to produce additional electric power 
and energy with the new turbine-generator at the earliest possible time in 2008 satisfies the criteria 
set forth in SDCL § 49-41 B-23. There has been a dramatic and unforeseen increase in the rate of 
growth of demand for electric power in the areas of eastern South Dakota and western North 
Dakota served by Basin Electric. This increase is attributable in substantial part to the dramatic 
growth in industrial loads (including but not limited to new ethanol plants) driven by substantial 
energy price increases. 

In addition, current and projected low water conditions on the Federal hydro system, transmission 
constraints, and generator outages in the Upper Midwest, make it possible that problems could 
occur with respect to reliable delivery of electric power to certain areas of Basin Electric's service 
territory in the Upper Midwest if the turbine-generator is not completed and placed into service as 
early as possible in 2008. 

Your Touchrrone Energye Cooperative &*2f 
C- 

Equal 
Employment 
Oppomnity 
Employer 



Patricia Van Gerpen, Executive Director 
December 5,2006 
Page 2 

Basin Electric emphasizes that this waiver request is strictly limited in scope to the remainder of the 
waiting period between submission of the Notice of Intent and submission of the application. Basin 
Electric is not requesting modification, abbreviation or elimination of any other requirement, time 
frame or process relating to the review of the application andlor grant of the permit to construct. 

Accordingly, Basin Electric requests this waiver request be submitted to the PUC for its 
consideration and placed on the agenda for its regularly scheduled meeting on December 19, 2006. 
It is requested that Basin Electric be allotted approximately 20 minutes for a presentation in support 
of its request. 

Please advise me if anything further is required in support of this request. 

Very truly yours, 

R.   us sell  ath her 
Staff Counsel 

rrmlmw 
cc: Dave Raatz 

Jim K. Miller 
Jim Berg 
Dick Shaffer 


