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From the office of Miles F. Schumacher

e-mail address: mschumacher@lynnjackson.com

March 27, 2020

Via Electronic Filing

Ms. Patricia Van Gerpen

Executive Director

South Dakota Public Utilities Commission
500 East Capitol Avenue

Pierre, SD 57501

Re:  Inthe Matter of the Application of Crowned Ridge Wind, LLC
for a Facility Permit to Construct a 230kV Transmission Line
Docket EL17-050

Dear Ms. Van Gerpen:

Pursuant to paragraph 31, Crowned Ridge Wind, LLC (“Crowned Ridge”) provides the

following post construction information:
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a) As-built location of structures and route is provided as Attachment A. Fifteen
Crowned Ridge transmission line (“t-line”) structures required shifts greater

b)

than 5 feet owing to landowner preferences or the avoidance of sensitive

environmental or cultural areas with the largest shift being 113 feet. All shifts
were in line with the centerline of the t-line route. None of the shifts resulted in
a structure height exceedance of 167 feet, a span length exceedance of 2,005

feet or a foundation diameter exceedance of 14 feet. See Attachment B.

The status of remedial activities for road damage, landowner property damage,
crop damage, environmental damage, or any other damage resulting from

construction activities.

Information regarding each category is prbvided:

« Road Damage: Remedial activities for road damages will commence Q2
of 2020 when weather conditions permit. Certificates of completion with
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the affected townships are not expected until Q3 of 2020 as remediation
efforts will first focus on wind farm remediation.

o Landowner Property Damage: Property restoration activities will
commence in Q2 of 2020 when weather conditions permit and are
expected to be completed by Q3 of 2020.

e Crop Damage: To date, Crowned Ridge has received sign off on crop
compensation packages for 46% of all affected property owners and
anticipates all sign-offs on crop compensation packages and payments to
landowners will be completed by Q2 2020.

¢ Environmental Damage: Restoration of areas impacted by construction
activities have commenced and will be completed by Q3 2020. No long-
term environmental damage has occurred.

¢) A summary of known landowner complaints and Applicant’s plan for resolving
those complaints. There are no outstanding landowner complaints that need to
be resolved.
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